PIPEJACKING CASE HISTORY

Scope:
Project:
Sub-Contractor:

Perco were engaged by the Client/
Consulting Engineers to install a
315mm diameter pipe underneath A78
dual carriageway to a 2% grade.

Perco considered all the options, After
reviewing the project and ground con-
ditions, Perco found a manual Pipe
Jacking method would be most suitable
technique due to many unknowns.

It became apparent as the works pro-
gressed that 6.5mtrs into the tunnel
drive from the launch pit, major flood-
ing occurred which erupted from the
tunnel face. Upon investigation this
was an uncharted perforated land drain
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pipe. Working closely with all the team
to determine a sensible solution to di-
vert the drain away from the tunnel to

allow works to commence. Perco mobi-
lised 5 pumps to site to start the drain

diversion works. Tunnelling works re-
commenced with 5mtrs per shift pro-
duction, however at 60mtrs into the

tunnel drive ground conditions present-
ed a particular challenge in that their
were high frequency large boulders
which ultimately slowed production.

During the installation of the 1200mm
pipejack, Perco were able to overcome
these issues with the Pipejacking
technique in this case, if the Client/

Consulting Engineers had gone ahead
with the proposed method of Directional
Drilling, these problems would have
made it impossible to overcome and
would of resulted in a failure.

Perco management

teamwork from the Client/Consulting
Engineers as not to use the cheapest
option available, but to use the right
techniquedo which |
but successful installation.

For more information please contact our
estimating team on 0115 9335000.
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